



Enabling Grids for E-science

## EGEE-III Timelines

*Erwin Laure, EGEE Technical Director*

*EGEE-III PEB/PMB meeting, 6 July 2007  
CERN*

[www.eu-egee.org](http://www.eu-egee.org)



- **By July 13 – new version of proposal text from activities**
  - Taking into account EB comments received
  - Taking into account comments from today's discussion
  - Define activity management structure including internal quality
  - Provide figures as powerpoint sketches – professional designer will produce final figures
  - Provide milestones and deliverables list in the excel spreadsheet available at: <https://edms.cern.ch/document/812296/2>
- **July 18/19 – EB retreat**
- **Finalisation of budget (aim: July 15)**
- **July 31 – draft proposal available for comments**
  - To external reviewers (Eike Jessen and Phil Andrews)
  - Partners
- **August: Refinement of all tables, partner descriptions, figures, administrative material**
- **September 20 – call closes**