

Subject: Status of SRM v2.2 milestones for MB report on Tuesday July 24th 2007
From : Harry RENSALL <renshall@mail.cern.ch>
Date: Tue, 24 Jul 2007 11:34:57 +0200 (CEST)
To: storage-classes-wg@cern.ch
CC : alberto aimar <alberto.aimar@cern.ch>

Here is the status for the MB heads-up today, 24 July 2007:

Due 11/07 and completed by MB of 17 July:

SRM-01: done (FZK)
SRM-02: done (IN2P3)
SRM-05: done (CERN)
SRM-09: done (Edinburgh)

Due 11/07 and not completed by MB of 17 July:

SRM-08: done except storage tokens still to be configured (LAL)
SRM-03: done. Exposed known dcache bug keeping data as 'precious'
after migration to hpss. Fix is already available (BNL)

Due 18/07:

SRM-04 done (SARA)
SRM-06 done (NDGF)
SRM-07 done. Both CASTOR and STORM endpoints published (CNAF)

Summary: all sites meeting the schedule.

Due 31/07:

SRM-10 testing experiment scenarios with experiment certificates
- action on LHCb to assign lhcb/lcgprod role to Lana and Flavia
(for Lana will be done today, 24 July)
- Lana will send requested information today to LHCb so that they
can prepare for their testing
SRM-13 definition of tests, incl. SRM V1
- See ATLAS and LHCb plans on GSSD page:
<https://twiki.cern.ch/twiki/bin/view/LCG/GSSD>

Replies and more details in the web archive:

<https://mmm.cern.ch/public/archive-list/s/storage-classes-wg/>