

dCache 1.8 / SRM 2.2 Deployment

Tier I's

The table below summarizes milestones in the deployment process of dCache 1.8 (SRM2.2) for the Tier I sites. Please note that at any time, any site may change the scheduling without further notice to dCache.org.

Site	Week of Upgrade	Comment
NDGF	Oct 29	Agreed
gridKa	Nov 5	Agreed. Downtime will be Nov 6, Tuning Nov 7
Workshop Edinburgh	Nov 12	Tuesday/Wednesday 13/14
SARA	Nov 19	Needs approval
IN2P3	Nov 26	Agreed
RAL	Dec 3	Agreed
BNL	Dec 10	rather sure
PIC	Dec 17	Agreed

Fermilab is waiting for a specific dCache feature which we expect to be available mid of Decemeber. So Fermilab will upgrade either end of December or beginning of January.

Triumf not decided yet.

Tier II's

Theoretically, Tier II's may upgrade as soon as the dCache 1.8 production version will be available, which will be the second week of November. Nevertheless we would recommend to watch the upgrades of the Tier I's carefully to estimate the efforts for your site. Furthermore, we would recommend to consider to participate the Edinburgh workshop in November to learn more on how to setup dCache according to the requirements of the experiments.

OSG Tier II's : End of February, dCache 1.8 will be packaged with the OSG VDT distribution, which is the point in time from which on OSG will officially support dCache 1.8.

Last Modified by Patrick @ Tue Oct 16 13:16:11 2007