



# Plan for today

## Done:

- ✓ Conclude on scaling factors
- ✓ Conclusions on scope / scale of February challenge
  - Not all 2008 resources available at all sites - minimum exercise at Tier1s is loop over all events with calibration DB look-up
- ✓ Monitoring, logging and reporting the (progress of the) challenge
  - Discussion at WLCG Service Reliability workshop with concrete proposal to CCRC'08 planning meeting & GDB this week

## To do:

- Conclude on SRM v2.2 storage setup details
- Stop-gap + long-term solution for "storage token" on recall
- 'Walk-throughs' by experiments of 'blocks', emphasising "Critical Services" involved and appropriate scaling factors
- CDR challenge in December - splitting out 'temporary' (challenge) and permanent data
- Other tests that can be done prior to February??
- De-scoping - plan for agreeing this is required



# Situation at the end of this week(?) (See also ATLAS Tier1 Jamboree)

## Done:

- ✓ Conclude on scaling factors
- ✓ Conclusions on scope / scale of February challenge
- ✓ Monitoring, logging and reporting the (progress of the) challenge
- ✓ Conclude on SRM v2.2 storage setup details
- ✓ Stop-gap + long-term solution for "storage token" on recall
- ✓ 'Walk-throughs' by experiments of 'blocks', emphasising "Critical Services" involved and appropriate scaling factors
  
- CDR challenge in December - splitting out 'temporary' (challenge) and permanent data
- Other tests that can be done prior to February??
  
- **De-scoping - plan for agreeing this is required**