



SRM v2.2 Production Deployment

- SRM v2.2 production deployment is proceeding on schedule without hiccoughs
 - **Typically 1 to 1.5 days per (dCache) site, including other housekeeping operations**
 - NDGF, FZK, SARA done; IN2P3, FNAL (this week), RAL, TRIUMF, BNL, PIC...
 - **A log is kept of each upgrade and the issues found**
- Bugs in the client tools are being tracked by the Engineering Management Taskforce (EMT) with high priority
 - Patch certified; contents already in AA – see notes for details
- Recent schedule has disrupted weekly SRM management con-calls: need to restart next week
- **Issue:** space for files recalled does not seem to be well defined (knowledge is “lost”)
 - Workaround then long-term solution?
 - **Standard** behaviour is essential!