



# CCRC'08 Status

## Report to MB

[Jamie.Shiers@cern.ch](mailto:Jamie.Shiers@cern.ch)

15<sup>th</sup> January 2008

# Overview

- CCRC'08 planning has changed up a gear
- Monthly F2F; weekly planning con-calls
- From today, daily follow-up calls with 'fixed' agenda
  - Target: maximum 15', agenda can of course be adjusted based on experience!
  - **Purpose: communication, communication & communication!**
- Things are changing quite rapidly!
- Have defined list of middleware and storageware required at sites
  - see notes
- Deploy in 3 phases:
  1. What is available now (CE, WN, WMS, RB, dCache, CASTOR)
  2. What can be done now in preparation (LFC -> SL4)
  3. What needs to wait for production release (DM client tools, LFC, DPM & FTS)
- Experiment requirements for storage configuration also defined
- Draft agenda for in-depth review at WLCG Collaboration Workshop  
<http://indico.cern.ch/conferenceOtherViews.py?view=standard&confId=6552#2008-04-22>

# Critical Areas

- FTS bug fix patch level 1589
- LFC bulk deletes also important (but could in the limit come a **little** bit later...)
- **Site configuration for storage still needs further clarification!**
- This is a difficult area and clearly one where we expect to gain much from the experience of the February run and its preparation!
- There are still some areas where we have no clear metric
- In addition, the specific goals on sites need definition
- These issues will be address in up-coming weekly planning meetings

# Summary

- Things are clearly very tight but not impossible
- There are concerns and issues not mentioned in detail here
- From the above it should be clear we must in the immediate future remain focussed on the high level goals
- i.e. we must be ready.
- We can then turn to the next level of problems and issues – one of the main goals being to identify and fix these!