



Enabling Grids for E-scienceE

Transition to EGEE-III

Erwin Laure
Project Technical Director
CERN

EGEE II All Activity Meeting
Sofia, 21-23 January 2008

www.eu-egee.org



- **EGEE-III start: May 1st, 2008**
- **EGEE-II/EGEE-III Transition meeting: May 6&7 at CERN**
- **Several changes in how EGEE-III is organized**
 - Need to start implementing these early on to hit the ground running on May 1st
 - But must not jeopardize finalization of EGEE-II!
- **Propose to use the EGEE-II extension month (April) to move into new EGEE-III structures**

- **PEB and TCG move into AMB and TMB**
 - Need to determine composition of TMB
 - Need to fix meeting dates
 - Boards will meet alternating so could re-use Thursday afternoon slot
 - BUT: TMB usually takes longer than 1 hour, usually 2 hours so we could maybe move to 15:00 on Thursday for both meetings
 - New structure could start on April 1st with AMB also acting as EGEE-II PEB for the transition period
- **Activity manager appointments are being discussed by PMB**
- **SCG not linked to an activity anymore but with rotating chairs**
 - Reports directly to TMB
 - Need to work out firm schedule of chairmanship (at least for first year).

- **Quality head will become part of NA1**
 - No major change, NA1 and JRA2 collaborate closely already now.
 - Federation reviews are a new task for NA1/quality
 - See Gabriel's presentation
- **NA1 takes over major event organization from NA2 to provide continuity**
- **Transition to EGI will be one of the key tasks of EGEE-III**
 - NA1 will coordinate EGEE-III input to EGI_DS
 - All activities will be solicited for input throughout EGEE-III

- **Quite some responsibilities change to different partners**
 - Need to confirm responsible persons
 - Handover should be reasonably straightforward
- **Website will change to new responsible partner**
 - Need to work out detailed transition plan to make sure it happens before the end of EGEE-II
- **F2F meeting with partners would be advantageous to get new structures kick-started**
 - March/April, latest at the transition meeting early May

- Reinforce “train-the-trainers” – get more trainers involved
- Define role of e-Learning and the role of the NA3 digital library
- No major change in partner responsibilities – transition should be straightforward

- Foresee to have a F2F meeting of the NA4 SC to discuss the details on how the transition will take place. This will probably be at or shortly after UF3.
- Overall, the transition should not be too difficult as the overall structure working with disciplines is very similar to what is being used in EGEE-II, although there will be a more formal organization to collect administrative information for reports.
- A major new task is to provide direct user support. The SEE federation will be leading this effort, but will need to identify a person and then discuss with that person how to get the ball rolling.
- Leaders of all application clusters need to be confirmed

- **Transition should be straightforward**
- **Links to EGI_DS will be crucial**
 - Effects all activities

- **Transition is straightforward – no major changes in structure or work to be done**
- **Resources:**
 - Set up Resource Allocation Group (simplify OAG), and allocation process
 - Set up 2 or 3 centres that will provide the seed resources (check how much we can buy with the remaining resources)
 - Set up formal agreements (SLA) with sites to provide resources for applications communities – as agreed in proposal/DoW
 - Need reporting to monitor this (based on accounting portal)
- **Planning:**
 - Set up monitoring and automation team
 - Milestone at PM1 outlines strategy
 - SLA roadmap – milestone in PM2
 - Update operations procedures – milestone in PM1
 - Security assessment plan – milestone in PM2

- The work of SA2 in EGEE III is mainly the continuation, enhancement and improvement of the work done during EGEE II.
- There should be no break and no major difficulties during the transition.
- Have to include the new partners.
- The main issue that should be solved during this period is the new SA2 manager.

- **See Markus' presentation from yesterday**
- **Revise software process**
 - SA3 and JRA1 personnel co-located
- **Get new partners (8) on speed**
 - Already invited to last all-hands meeting
- **Manpower shortage during transition**
 - People leaving and hiring process

- **JRA1 manpower is 38% of EGEE-II (461 vs 1212 PMs)**
- **Focus is on maintenance (343 PMs)**
 - Supported components are already identified and with clear manpower allocation
- **Limited R&D (82 PMs)**
 - Development of the gLite Authorization Framework
 - Activity already started
 - Adoption of key standards
 - BES/JSDL, GLUE, SRM, SAML/XACML
- **8 partners, all but one partners are already in JRA1**
- **Adopt the *clusters of competence* approach**
 - The same partners responsible for the development in JRA1 will follow the integration and certification in SA3
 - Improve the communication during the integration & certification steps
 - Important to keep the reporting lines distinct to avoid loss of quality

- **Use EGEE-II extension month of April to work on transition**
 - Hand over tasks
 - Confirm key personnel
- **Need to hit the ground running on May 1st**
- **Major goals of EGEE-III is to provide a continuous improved service to a growing user base while preparing the transition to EGI**
- **Looking forward to a successful and exciting EGEE-III**