



Open Science Grid

OSG Resource Service Validation (RSV) <-> WLCG SAM Milestones

Rob Quick
IU, OSG
April 1st 2008



Planned Completion of Milestones

	Probe Development Completed	Probes Deployed to Sites	Publish Data to WLCG
CE Availability	Completed - Nov 2007	50% sites reporting; working to get completion commitment from US-ATLAS and US-CMS for remaining sites	Completed - Jan 2008
CE Reliability (Planned downtime reporting)	16-May-12	23-May-12	on transport mech from SAM developers)
SE Availability	07-Apr-08 (SRM)	Start deployment end of May 2008 With OSG 1.0; need to work with US-CMS and US-ATLAS for deployment	Data available within one week of each site deployment completion
SE Reliability	16-May-12	Start deployment end of May 2008 With OSG 1.0; need to work with US-CMS and US-ATLAS for deployment	Data available within one week of each site deployment completion

Next Steps

- We are working with SAM developers on defining the transport mechanisms to get scheduled downtime to SAM.
- I will be attending the WLCG Collaboration Meetings on April 21-24. We are planning sessions to work through any issues face to face during that week.
- May meetings in Madison, Wisconsin will offer a chance to follow up with any still existing design issues.
- Special thanks for the input and work done by James, David, and John, we look forward to continued collaboration.