

**Subject:** comments on 2008 milestones  
**From:** Jeff Templon <templon@nikhef.nl>  
**Date:** Tue, 6 May 2008 14:50:08 +0200  
**To:** "worldwide-lcg-management-board (LCG Management Board)"  
<worldwide-lcg-management-board@cern.ch>

Hi

we were asked to comment on the new milestones before may 9.

=====  
WLCG-08-04

Sep 2008

Status of the MoU 2009 Pledges  
To fulfill the agreement that all sites procure they MoU pledged by April of every year

It is not clear what this milestone is. If it is simply 'status', the answer could be 'not even started yet' and we would be green. It is also not clear if you can make a uniform milestone, as the procurement process at each site seems to be quite different.

=====  
WLCG-08-04

May 2008

GLExec and Pilot Jobs Implemented at the Tier-1 Sites  
Metrics are collected and published weekly

First the number should be changed as now you have two milestones with the same number. Secondly, you can't put this as a milestone on the sites yet, as glEXEC-on-WN has not yet been certified (in any mode) for release.

=====

the other one I miss is monitoring. It may be the case that each T1 has a local fabric and service monitoring setup, I am not sure. However each T2 should have it as well. Given the current state of our middleware, I don't see how one can reach the reliability targets without having some fabric monitoring system with alarms and/or automatic repair actions. So maybe we should have monitoring milestones. One would hope that the T1s would all immediately be able to be green, it would mostly help the T2s.

JT