



BPS Status Report



- Startup of 15 BPS series construction with its 30 PCBs and mechanical supports [IFIC, week 47-??]
- External mechanics contract has been allocated [IFIC week 47]
- Wire test and High Frequency test-benches construction has been started (coordinate table is mounted) [IFIC, week 47]
- BPS readout chain test (ringing problem) [CERN week 48]