

SL5 Approach



- Intend to release the full gLite stack on SL5
 - WN will be first
- Current proposal
 - Keep existing codebase (gLite3.1/SL4)
 - Update reference platform and externals
 - VDT1.10
 - Java 1.6?
- Relative prioritisation?
 - gLite3.1/SL4 updates
 - CREAM
 - glEXEC/SCAS
 - Debian

Porting Build



Grid-Ireland Local ETICS Build of gLite-3_1_0

Builds using ETICS version: 1.3.5-1

Worker Node Build Status													
ARCH	OS TYPE	VERSION	DISTRO	torque	VDT	deps	GridIre	Basic	RGMA	VOMS	DM	gfal	WN-dev
	CentOS	4	yum	3/3	0/1	30/30	2/2	12/12	41/41	14/14	17/17	20/20	111/111
	CentOS	5	yum	3/3	4/4	24/24	2/2	12/12	41/41	14/14	17/17	20/20	102/108
ia32	Debian	4	debs	3/3	1/1	28/28	1/1	12/12	41/41	14/14	16/17	16/20	95/107
	Solaris	10	pkg/tarball	3/3	1/1	23/23	2/2	12/12	33/41	0/11	7/17	7/20	N/A
	SuSE	10	apt	3/3	4/4	21/21	1/1	12/12	N/A	N/A	N/A	N/A	N/A
x86_64	CentOS	4	yum	3/3	1/1	26/26	2/2	9/9	41/41	15/15	18/18	21/21	90/108
	SLES	9	apt	3/3	1/1	24/24	1/1	9/9	37/41	10/15	12/18	12/21	74/109
powerpc	Mac OS X	10.4	fink/tarball	3/3	1/1	23/23	1/1	12/12	33/41	0/11	0/17	11/29	57/109
	Mac OS X	10.3	fink/tarball	3/3	1/1	23/23	1/1	12/12	32/41	0/11	0/17	11/29	60/109
	AIX	5	rpm/tarball	3/3	1/1	21/21	1/1	10/11	0/6	0/4	7/17	7/20	N/A

Target WN Timeline



- Agree on build strategy - Done
- Finalise composition of WN
 - Includes definition of 'extended platform'
 - OS + extras + externals
 - Finished June 6th
- Analyse build, create full list of issues
 - Most already known, maybe issues with externals
 - Finished June 20th
- Apply all necessary updates to upstream codebase and official build definition
 - Iterate until a we have a complete build
 - Finished July 18th

Target WN Timeline



- Runtime testing
 - Installation
 - Configuration
 - Functionality
 - Backward compatibility
 - Doc preparation
 - Release to PPS
 - Finished August 22nd
- VO testing on PPS
 - Assuming active participation by users
 - Finished Sept 19th
- Production release of WN
 - And move onto job submission tools for UI