

MP systems responsible and dates for presentation to MPP

MP System	Responsible	MPP presentation	Commissioning procedure
Collimation System	B. Salvachua (Stefano Redaelli / Roderik Bruce) ✓	07.04.	Released
Injection Protection System	C. Bracco / W. Bartmann ✓	31.03.	Released
Beam Interlock System	C. Martin / I. Romera ✓	17.03. - JU	Released
Powering Interlock System	A. Antoine / I. Romera ✓	17.03. - JU	Released
Vacuum System	G. Pigny ✓	17.02.	Released
Beam Dump System	C. Bracco / W. Bartmann ✓	31.03.	Released
FMCM	A. Antoine / I. Romera ✓	17.03. - JU	Released
BLM System	C. Zamantzas / B. Holzer ✓	07.04. tbc	Engineering check
Warm Magnet Interlock System	R. Mompou / P. Dahlen ✓	17.03. - JU	Released
Safe Machine Parameter System	I. Romera / C. Martin ✓	17.03. - JU	Released
Software Interlock System	J. Wenninger / L. Ponce ✓	17. (or 31.03.)	Released
Beam Current Change Monitor	D. Behlorad ✓	07.04.	Draft procedure
ADT- AC dipole	D. Valuch		