

# LHC Schedule 2016

Approved by the Research Board, December 2015

	Jan			Feb				Mar					
Wk	1	2	3	4	5	6	7	8	9	10	11	12	13
Mo	4	11	18	26	1	8	15	22	29	7	14	21	Easter Mon 28
Tu													
We				Year end technical stop						Powering tests			
Th												Machine checkout	
Fr								DSO test					G. Friday
Sa													
Su													

	Apr			May				June					
Wk	14	15	16	17	18	19	20	21	22	23	24	25	26
Mo	4	11	18	26	2	9	Whit 16	23	30	6	13	20	27
Tu							VdM			TS1			
We		Injector TS (8 hours)											
Th					Ascension						beta* 2.5 km dev.		
Fr	Recommissioning with beam				May Day comp			VdM					
Sa													
Su				1st May									

	July			Aug				Sep					
Wk	27	28	29	30	31	32	33	34	35	36	37	38	39
Mo	4	11	18	26	1	8	15	22	29	5	12	19	26
Tu								MD 2					
We											TS2		
Th				MD 1						Jeune G		beta* = 2.5 km data taking	
Fr								beta* 2.5 km dev.					
Sa				beta* 2.5 km dev.						MD 3			
Su													

	Oct			Nov				Dec					
Wk	40	41	42	43	44	45	46	47	48	49	50	51	52
Mo	3	10	17	24	31	7	14	21	28	5	12	19	26
Tu	MD 4					ions setup				Extended year end technical stop			
We					TS3								
Th		ions setup						Ion run (p-Pb)					Lab closed
Fr				MD 5									
Sa													
Su									Pb MD			Xmas	New Year

- Technical Stop
- Machine development
- Recommissioning with beam
- Special physics runs
- Scrubbing

End of LHC run  
[06:00]