


# Injector Schedule: short-term Outlook



## SPS Beam commissioning delayed due to late availability of RF system

- Resume beam commissioning (RF capture) Thu. 22.04.2021 after 17:00

## Next milestones:

- 26.04.2021: MTE 5E12 (5-turns) to be ready for SPS
- 03.04.2021: Nominal MTE beam from PSB to PS