

Geant4 9.1 Release Schedule

Gabriele Cosmo

Minor release: geant4-09-01

- Final date: **14 December 2007**
- November 2nd - GROUP-1 categories deadline
 - configuration, global, materials, graphics_reps, intercoms, geometry/management, particles, track
- November 9th - GROUP-2 categories deadline
 - rest of geometry, processes/management, processes/transportation, processes/electromagnetic, processes/scoring, digits_hits, tracking
- November 16th - GROUP-3 categories deadline
 - the rest of processes, parameterisations, event, run, readout, persistency, visualization, interfaces, g3tog4, environments, error_propagation, physics_lists, examples

9.1: Testing and Documentation

- **December 7th**
 - End of Integration/System Testing
 - End of User Documentation update
- Nov 16th - Dec 14th - Release phase
 - Scheduled global migrations
 - QA and validation/GRID
 - User documentation packaging
 - Libraries preparation and distribution
- Documentation relevant for the new features/changes introduced must be submitted by Friday, December 7th
 - With notification to the documentation manager
Katsuya Amako, Katsuya.Amako@kek.jp)