






Commissioning schedule

- Ongoing discussion on options to advance checkout & beam by ~ 1 week.
- ~ 4 MD days interleaved with beam commissioning (after ~ week 4).
- Scrubbing run days distributed in blocks over the last weeks of beam commissioning.
 - Opportunity to interleave activities.




Commissioning schedule and activities to be reviewed (start after this meeting)





Possible ~1 week shift


Distributed scrubbing



Floating MD0

Intensity ramp up and b^* levelling

- Expect the initial ramp up to full machine with $\sim 1.1-1.2E11$ ppb, then increase I_b .
- During the ramp up we should exercise β^* levelling extensively, at it will be at $L < 2E34$.
- Strategy needed in particular wrt fill length and β^* steps.



MPS cycle validation