



ARC Partner Reports, Prague All-hands, November 2010

ARC Consortia

Outline

- UiO
- LU
- UCPH
- UU
- NIIFI
- UPJS



Work done in Q1 and Q2

- Deliverable contrib:
 - DNA2.4.1 - Exploitation and Sustainability Plan
 - DJRA1.2.1 – Data Area Work Plan and Status Report
- Milestone contrib:
 - MNA2.1 - Project web presence
 - MSA2.3 - Large-scale acceptance certification testbeds are in place

Work done in Q1 and Q2

- Regular meetings:
 - NA2 meeting
 - JRA1 Infrastructure meeting
 - EMI Registry meeting
 - ARC Computing Client meeting
 - Cloud meeting
 - Virtualization meeting
 - Storage GLUE2 meeting

Work done in Q1 and Q2

- Product Teams:
 - ARC Computing Element
 - ARC Compute Clients
 - ARC Data libraries
 - EMI Registry

Work done in Q1 and Q2

- Tasks:
 - JRA1.2 (ARC Compute Clients)
 - JRA1.3 (Data Area)
 - JRA1.5 (Cloud, Virtualization, Accounting)
 - SA1.2 (Software Maintenance)
 - SA1.4 (Quality Control)
 - NA2.2 (Dissemination)
 - NA2.5 (Sustainability)

Manpower and efforts in Q1 and Q2

- Total effort: 1436.5 hours ~ 9 PM
- Peter Stefan: 254.5 hour (~30%), partner manager, administrative and technical contact, exploitation, training
- Ivan Marton: 431.5 hour (~50%), testing, EMI Registry, NA2 tasks, compute client
- Zsombor Nagy: 327.5 hour (~50%), testing, data client, cloud, virtualization, compute client
- Gabor Szigeti: 423 hour (~100%), unit testing, accounting, EMI Registry, compute client

Manpower and efforts plan for Q3 and Q4

- With the same effort and staff

Issues:

- Has been active in SA2 though not being an official task member
- Szabolcs Szekelyi is taking part of cloud and virtualisation efforts while he is not in EMI

Suggestions/recommendations:

- Skype meeting rooms could be preferred to EVO
- Problem with different backgrounds