



ARC Partner Reports, Prague All-hands, November 2010

ARC Consortia Coordination

Outline

- UiO
- LU
- **UCPH**
- UU
- NIIFI
- UPJS

- Overview table

	PMs	Area	Expertise
Ander Wäänänen	18	SA1-2	Packaging
Martin Skou	36	SA1 & JRA1	Compute client
Christian Sættrup	4	JRA1	Backends
TOTAL	58	SA1-2 & JRA1	

- Work done in Q1 and Q2
 - Deliverable contrib: DJRA1.1.1 and DNA1.3.1
 - Milestone contrib: MJRA1.2
 - Regular meetings: EMT (Anders), EMI ES (Martin)
 - Tasks: Compute, Integration, Software Maintenance, Tools, Packaging
 - Product Teams: Clients, Security, CE

- Manpower and efforts in Q1 and Q2
 - Total effort: 1401 hours ~ 10 PM
 - Anders: 531 hours (~63%), packaging
 - Martin: 840 hours (100%), compute area devel, bug fixing,
 - Christian: 30 hours (~3%), meetings and discussions

- Manpower and efforts plan for Q3 and Q4
 - No new people planned
 - Martin (100%): EMI ES Client Implementation, Transition from Classic to WS client
 - Anders (50%): EMI-1 release
 - Christian (0%): No work planned

- Issues:
 - Not officially registered to SA2 (SA2.6 Tools) from beginning –
Now able to charge on SA2



Thank you

EMI is partially funded by the European Commission under Grant Agreement RI-261611