

Spectrometer Solenoid Milestone Dates (Preliminary)

- Initiate preliminary work at vendor **2/18/11**
- Complete electromagnetic analyses of magnet **2/28/11**
- Finalize magnet modification plan* **3/15/11**
- Present modification plan to MAP & MICE TB's **3/31/11**
- Initiate final design work at vendor **4/15/11**
- Begin reassembly of Magnet 2 at vendor **4/30/11**
- Begin reassembly of Magnet 1 at vendor **7/31/11**
- Complete reassembly of Magnet 2 at vendor **8/31/11**
- Complete reassembly of Magnet 1 at vendor **11/30/11**
- Deliver Magnet 2 to RAL **1/31/12**
- Deliver Magnet 1 to RAL **4/15/12**

*Assumes an active quench protection system is not required