




Road to EMI 2 (Matterhorn) All-hands summary

2nd EMI All Hands Meeting
Lund, 30 May – 01 June 2011

Release Cycle



EMI 2 Roadmap

- All-Hands in Lund, May
- ETICS project configurations ready for all platforms, June 2011
- Project review, June 22
- DCI summer school, July, Budapest
- WLCG Collaboration workshop, July DESY
- Objectives AND development tasks in the tracker, July
- Revision of policies: policy freeze, August ?
- Tools (ETICS, platforms, ..) ready: September ?
- EGI Conference, September, Lyon
- 3rd EMI all-hands, October, Italy

EMI 2 Roadmap

- SC11, November
- 1st Code freeze, Dec 14
 - 100% build
 - implemented functionality addressing all EMI-2 objectives
- 2nd code freeze, 1st Feb, 2012
 - First test reports
- 3rd code freeze, 29 Feb
 - Transition to SA1, JRA1 starts EMI 3 planning
- EMI Conference (together with EGI), March-April, ?
- EMI 2 (Matterhorn) - 26th Apr, 2012

Meanwhile continuously running

- EMI 1 maintenance, updates
- 3rd level support for both pre-EMI and EMI 1 products
- ...

Questions

- Inclusion into mainstream op system (EPEL/FEDORA/UBUNTU)
 - Pick products for test ride
- Requirements:
 - Submission, assessment, workplan modifications
- Sustainability, exploitation
 - Industry?, other DCIs?, new user communities?
- Delays (deliverables, milestones)
- Communication
- Clouds
- Adjustments to project structure



Thank you!

EMI is partially funded by the European Commission under Grant Agreement RI-261611