





# NA64 $\mu$

-requested 4 weeks from beginning of July to not interfere with AMBER)



Remove Q96 and Q97 quadrupoles  
~4.5 m extra

We need

- ~ 1 week for setup installation (parallel work between CEDAR removal, setup installation and removal of QUADS)
- 2.5 weeks for run
- 3 days for dismounting