

AD - ELENA			
Machine Supervisor last week		Laurette Ponce	
Machine Supervisor this week			
Beam Scheduled			
AD	No	ELENA	No
Availability (AFT)			
AD	-%	ELENA	-%
Facility Status			
Summary	AD target: <ul style="list-style-type: none"> • start of HW commissioning AD: <ul style="list-style-type: none"> • Magnet extracted and machine prepared for closure • start of HW tests on Thursday afternoon ELENA: <ul style="list-style-type: none"> ▪ GBAR taking Hminus beam 		
Issues	<ul style="list-style-type: none"> • Replacement of 3 generators of the magnetic horn • problem to restart the AD BHZ-MAIN circuit after reconnection of the BHZ-TRIM 		
Plans	<ul style="list-style-type: none"> ▪ Installation of collimator in AD target ▪ Start of HW commissioning in AD ring 		
Intervention Request			
Yes	Duration	-	Preferred date/time -
Reason	Magnet inspection after YETS		
Impact			