

SPS North Area							
Facility Coordinator last week		HWC					
Facility Coordinator this week		Beam Commissioning					
Beam Scheduled							
H2	Yes/No	H6	Yes/No	K12	Yes/No	P42	Yes/No
H4	Yes/No	H8	Yes/No	M2	Yes/No	TT20	Yes/No
Beam Availability by Destination (AFT)							
H2	%	H6	%	K12	%	P42	%
H4	%	H8	%	M2	%	TT20	%
Facility Status							
Summary	Hardware commissioning finished and started beam commissioning early thanks to quick readiness by OP-SPS. Successful foil activation calibration on TCC2 targets done on Friday, now being analysed. Started with EHN1/H2-8 and EHN2/M2 beam commissioning on Friday and continued over the weekend, already first useful beams in all lines. First hints that electron beam quality is much better after removal of VXSS vacuum chamber.						
Issues	Some trouble with T2 wobbling magnet interlock, ~3 hours downtime.						
Plans	Continue beam commissioning. Start with ECN3 today.						
Intervention Request							
Yes / No	Duration			Preferred date/time			