

Electron Muon Ranger (EMR)

Status

- production and tests are ongoing
- at the end of March first 6 prototypes of DBB must be ready for tests. Firmware for DBB is being developed. If design is correct and firmware is ready in time, then we will be able to test EMR in June; if not ...
- EMR installation in the hall is under discussion (tomorrow we have a meeting with Ian)

Schedule for this summer

- May 30, 2011 – Packing and shipment
- Jun 6, 2011 – Arrival to RAL
- Jun 13, 2011 – Installation in the hall
- Jun 20, 2011 – Tests with cosmics at RAL
- Jun 27, 2011 – Tests with beam at RAL