


Short-term Injectors Schedule Outlook:

➤ Version 1.0 prepared by Rende (EDMS: [2872566](#))



Last week:

➤ **Hardware commissioning of Linac4, the PSB and the PS switchyard started.**

This week:

- Start of beam commissioning of Linac4.
- Continuation of the hardware commissioning in the PSB and the PS switchyard.
- Start of hardware commissioning of the PS.

Next few weeks:

➤ Commissioning of the injector chain and the rest of the accelerator facilities.