




Montpellier Base Module Integration Site



New BM integration room after move (July 2022)

BM integration meeting 04/04/2024



**UNIVERSITÉ
DE MONTPELLIER**

BM125-B completed and awaiting delivery :

- It will be delivered to CPPM with the BM124-A in mid-April (in agreement with the CPPM team)



BM125-B in its "Flycase" Transport Box



Montpellier ORCA BM Site Status (BMs integration at LUPM/Montpellier)



BM124-A integration status :

- ✓ Is in progress
- ✓ It will be completed next week
- ✓ Delivery possible week 16 (April 16 or 17)

EDFA Issue :

- ✓ The EDFA FA230811 will be shipped to IPG for checking next week (in agreement with Jan-Willem and Alessandro Festa from IPG)
- ✓ I already have a RMA number from IPG for shipping (not before next Tuesday)

Antonio's file is updated : [Antonio's file](#)

BM UPI	Integration started on	Integration completed on	sent on	sent to	Comment
				▼	
2.2/A:FR/1.71		24/11/2020	01/12/2020	CPPM ▼	7 first ORCA phase II BMs - First integration on the Montpellier site
2.2/B:FR/1.31		22/03/2021	31/03/2021	CPPM ▼	7 first ORCA phase II BMs
2.2/B:FR/1.82		27/09/2021	30/09/2021	CPPM ▼	7 ORCA phase II BMs
2.2/D:FR/1.87		26/10/2021	04/11/2021	CPPM ▼	7 ORCA phase II BMs
2.2/C:FR/1.88		25/11/2021	07/12/2021	CPPM ▼	7 ORCA phase II BMs
BEACON:FR/1.85		04/02/2022	15/02/2022	CPPM ▼	7 ORCA phase II BMs
2.2/A:FR/1.94		06/05/2022	23/05/2022	CPPM ▼	7 ORCA phase II BMs
2.2/C:FR/1.101		27/10/2022	31/01/2023	CPPM ▼	13 ORCA phase II BMs
2.2/A:FR/1.103		21/11/2022	31/01/2023	CPPM ▼	13 ORCA phase II BMs
2.2/D:FR/1.100		24/02/2023	23/05/2023	CPPM ▼	13 ORCA phase II BMs
2.2/D:FR/1.102		26/04/2023	23/05/2023	CPPM ▼	13 ORCA phase II BMs
2.2/A:FR/1.110		24/07/2023	26/07/2023	CPPM ▼	13 ORCA phase II BMs - Shipped by DHL
2.2/A:FR/1.108		03/08/2023	03/10/2023	CPPM ▼	13 ORCA phase II BMs
2.2/B:FR/1.98		27/09/2023	03/10/2023	CPPM ▼	13 ORCA phase II BMs
2.2/D:FR/1.104		15/11/2023	21/11/2023	CPPM ▼	13 (+2) ORCA phase II BMs
BEACON:FR/1.109	27/11/2023	19/12/2023	20/12/2023	CPPM ▼	13 (+2) ORCA phase II BMs - Shipped by DHL
2.2/B:FR/1.107	04/01/2024	24/01/2024	25/01/2024	CPPM ▼	13 (+2) ORCA phase II BMs - Shipped by DHL carrier - Pb with this shipment - EDFA damaged during transport - Repaired
2.2/A:FR/1.125	19/02/2024	13/03/2024		CPPM ▼	ORCA Phase II BMs (15) [NEUMED] - BM125-B is completed - It will be delivered to the CPPM with the BM124-A
2.2/B:FR/1.124	18/03/2024			CPPM ▼	ORCA Phase II BMs (15) [NEUMED] - Delivery possible week 16
				▼	



To summarize, to date :

- **18 BMs have been integrated on Montpellier site**
- **17 have been delivered to the CPPM**
- **of which 7 already deployed at sea and a few more soon**