


TB June 2024 planning

M. Verzeroli, S. Juks



EP-DT
Detector Technologies



June

Mon

Tue

Wed

Thu

Fri

Sat

Sun

10

11

12

13

14

15

16

Flushing with STD
Humidity check
HV logging check
Safety Inspection

17

Source Off
Source On
scans

18

Scintillators
lab check

19

Source Off

Take the last material from El Pool
Check dosimeter logging

20

21

22

23

24

Install scintillators
Digitizer (EPDT +
ECOGAS)*

25

26

TB Start
STD
17, 18, 21

27

STD
17, 18, 21

28

30 CO2
1 SF6
17, 18, 21


29

30 CO2
1 SF6
17, 18, 21

30

30 CO2
0.5 SF6
17, 18, 21

*depending on the lab schedule, we would require 2 other digitizers



July

Mon

Tue

Wed

Thu

Fri

Sat

Sun

1 lug

30 CO2
0.5 SF6
17, 18, 21

2

40 CO2
1 SF6
17, 18, 21

3

MD

4

STD
19, 18, 21

5

STD
19, 18, 21

6

30 CO2
1 SF6
19, 18, 21

7

30 CO2
1 SF6
19, 18, 21

8

30 CO2
0.5 SF6
19, 18, 21

9

30 CO2
0.5 SF6
19, 18, 21

10

TB end

11

12

13

14