



VOMS planned developments

Andrea Ceccanti (INFN)


VOMS PT

VOMS & VOMS Admin

- EMI 1 work (release before christmas)
 - fix issues reported in EMI 1 deployments
 - EMI packaging of VOMS nagios probes
 - More VOM(R)S convergence work
 - some of the high priority items from this list
 - <http://bit.ly/vomrs-convergence>
 - Implementation of the final version of the EMI VO SAML profile
 - EPEL compliant packaging of voms-admin-client
- EMI 2 work
 - Build restructuring
 - SL6 & Debian porting
 - More VOM(R)S convergence work

Longer term work

- Unify the VOMS and VOMS Admin services codebase
 - reuse lots of code
 - simplify support, maintenance, evolution and operation
- SAML AA evolution
 - support for SAML authn assertions





Thank you

EMI is partially funded by the European Commission under Grant Agreement
INFSO-RI-261611