




RFD-SPS, RF Commissioning

- RF conditioning & commissioning since Sep 2024
- Warm mid-Nov and moved to the SPS for installation as of today. Installation to be completed mid-Feb


Start RF conditioning (Sep 2024)




RFD-CM into SPS – Today!



New dates for RFD-CMs



TRIUMF new dates



TCM3-4 outside the present installation window
Options being studied for full installation in LS3