

NP02 plan discussion

Proposal: Install and Connect the NP04 PS with the proper grounding before Friday this week
=> It will be ready for doing a first test later

Week of Jan 13th:

- Complete filing with truck
- Little window of opportunity to access the cryostat roof but not impossible; need the system to be stable and have cryo team available to access
- May profit to turn ON the TDE (this is a priority when accessing), start some HV tests

Week of Jan 20th:

- After 22nd, the access is not anymore restricted => suggestion would be to test the power supply and electronics during this week
- => With priority to these tests and solving the noise situation before going into the different system commissioning

Test of UPS effect also to be done after Jan 17th power cut and see if it adds noise