

SPS							
Machine Coordinator last week							
Machine Coordinator this week		Johan, James, Stephane					
Beam Scheduled							
LHC	No	NA	No	AWAKE	No	HiRadMat	No
Beam Availability by Destination (AFT)							
LHC	%	NA	%	AWAKE	%	HiRadMat	%
Facility Status							
Summary	Patrol done. Test HV on the main circuit done without issue Test of the new SMD13 configuration ongoing, probably a problem on the masse which created a lot of noise under investigation and maybe also an electronic card problem. Parasitic HWC tests ongoing IST finished with success No showstopper for the moment						
Issues	Link between BA80 BLM crate and BA2 BIC not connected under investigation MSE on West extraction solved On SMD13 noise problem under investigation						
Plans	Start the HWC for 3 weeks						
Intervention Request							
Yes / No	Duration			Preferred date/time			
Reason							
Impact							