

<b>Linac 4</b>			
<b>Machine Coordinator last week</b>		Jose-Luis Sanchez Alvarez & Piotr Skowronski	
<b>Machine Coordinator this week</b>		Piotr Skowronski	
<b>Statistics</b>			
<b>Availability</b>	n.a.		
<b>Facility Status</b>			
<b>Summary</b>	Beam commissioning progressing according to the plan. Up to now the beam performance according to the specs. On Friday evening managed to start sending the beam to the LBE dump in the Switch Yard.		
<b>Issues</b>	Only a couple of chopper trips.		
<b>Plans</b>	Complete beam commissioning on Wednesday.		
<b>Intervention Request</b>			
No	<b>Duration</b>		<b>Preferred date/time</b>
<b>Reason</b>			
<b>Impact</b>			