

PS							
Machine Coordinator last week		PSR & TT2 (Gianfranco EN-ACE), SWY (Marcel, Oliver BE-OP)					
Machine Coordinator this week		SWY & PSR & TT2 (Marcel, Oliver BE-OP)					
Beam Scheduled							
East Area	Yes/No	nTOF	Yes/No	AD	Yes/No	SPS	Yes/No
Beam Availability by Destination (AFT)							
AD	%	EA N	%	EA T8	%	EA T9	%
nTOF	%	SPS	%				
Facility Status							
Summary	PSR & TT2: Hardware Commissioning has started yesterday SWY: Hardware Commissioning completed						
Last week	Monday: MTG update, access for pick-up in SS37 by BI Tuesday: Patrol of several sectors, Friday: SWY beam permit signed, PSR and TT2 handover to OP, Finemet cavity water cooling leak fixed						
This week	PSR & TT2 hardware commissioning Access KFA71 Follow-up KFA71 module #6 WIC test						
Intervention Request							
Yes / No	Duration		Preferred date/time				
Reason							
Impact							