




EUROnu Costing



Status Update

Outline


- Progress since 2nd Workshop on Mat 2011
- Next steps - timeline



Ilias Efthymiopoulos - CERN



Progress since 2nd Workshop (May 2011)



- Discussions with WP4(IDS-NF) for the WBS
 - Very useful meeting during IPAC11
 - Clarified several topics, WBS now basically defined - Ajit

- Got all information from WP5(Detectors) - Paul
 - Start implementation in the costing tool
 - Issue here: find an easy and clever way to include all possibilities


- Work for WP3(β -beams) advancing - Elena

- Started discussions with WG2(Super-beam)
 - Advance with WBS implementation in the costing tool
 - Waiting feedback from C.Densham on the target area

Costing Tool : <https://pptevm.cern.ch/costing/gwt/cern.ppt.wbs.WBSTree/WBSTree.html>




EUROnu costing – Next steps



- ▶ Partially completed!
- ▶ Probably my fault not to trigger regular costing panel meetings
- ▶ At the same time discussions do happen at the WP level

▶ W49: M-T (5-6/12) or T-F(8-9/12)



CERN support

Project Office support: costing tool, consultancy, access to information and possibly experts