

Tailor Critical Decisions

- Schedule: 1st proton in 2019
 - CM prototype assembled and tested by end of 2014
 - TDR (1st draft June'12) → end 2012: ready-to-fund
 - Project Milestones: Phases: ADU, P2B, Construction
- Use existing solutions to lower the risk, cost, study/development

