

Micromegas organizational issues

Tasks list

MM project organization

- Need help with overall MM project organization
 - Follow-up, organigram, web page, ...
- Identify sub-project contacts that lead the respective activities and report in the MM meetings
 - MMs, module construction, electronics, HV+LV, gas, test beams, DAQ, data analysis, ...
 - TDR preparations
 - Industrialization & preparations for mass production
 - ...
- Meetings
 - Extended meetings every 4–6 weeks
 - Tuesdays 14-18 hrs
 - Dates 22/5; 19/6; 24/7; 22/8; 25/9; 23/10; 20/11

MM project organization

- Need help with overall MM project organization
- Identify sub-project contacts that lead the respective activities and report in the MM meetings
 - MMs, module construction, electronics, HV+LV, gas, test beams, DAQ, data analysis, ...
 - TDR preparations
 - Industrialization & preparations for mass production
 - ...
- Meetings
 - Extended meetings every 4–6 weeks
 - Tuesdays 14-18 hrs
 - Dates 22/5; 19/6; 24/7; 22/8; 25/9; 23/10; 20/11

Test beam

- H6 test beam periods in 2012
 - 1. period: 26 July – 8 August
 - 2. period: 22 Oct – 5 Nov
- Test beams in 2013/14
 - No beams at CERN
 - Possibility at DESY (electrons ≤ 6 GeV, rates: ≤ 1 kHz/cm²)
 - Frascati, BNL, Protvino ?
 - Gamma and/or neutron exposures
- Chamber test set ups in labs
 - Cosmic rays test stand(s)
 - Other