



# Installation Schedule - Assumptions

- Spectrometer Solenoid Installation - **resource driven**
- Both Spectrometer Solenoids shipped together.
- Spectrometer Solenoid Magnet training included - **5wks each**
- Magnetic Field mapping included for each magnet.
- Tracker Installation – **resource driven**
- Re-train all magnets prior to running step IV

