



=



## **Actions decided at the general meeting 20-21 November 2012**

### ☐ **Power pulsing**

- ☐ Small documentation needed for the ladder power board (IPHC)
- ☐ Inna will visit IPHC to take one ladder (prototype 1)
- ☐ Write-up document on results (DESY)

### ☐ **Mechanical assembly**

- ☐ Ease the alignment pin release from the module support sole (IPHC)
- ☐ Modify the air hoses driving the air flow into the ladder support box (Bristol)
- ☐ Build 3 more ladder support boxes (Bristol)
- ☐ Identify needs for extra assembly-jig and manpower (in DESY or IPHC) early enough (~ 2 month)

### ☐ **Test beam & DAQ**

- ☐ Place an official beam request to DESY
- ☐ Focus on synchronisation IPHC-PXI with EUDAQ through TLU (IPHC)
- ☐ List hardware still needed to read 12 Mimosa26 with (DESY)

### ☐ **AID box**

- ☐ Establish specs for the initial box and a test program in different configurations (IPHC)
- ☐ Establish a list of DAQ hardware needs (IPHC)