




# **ALICE LS1 plans (short version)**

28/11/2012



# Data processing

- March-May 2013
  - Processing and analysis of p+A data
  - Associated MC production
- June-December 2013
  - Re-calibration and re-processing of 2011/2012 p+p data (third pass)
  - Associated MC production
  - Re-calibration and re-processing of 2011 Pb+Pb data (third pass)
  - The processing order has not been decided yet

# Task forces of interest

- CERNVM & CVMFS
  - Try it out first at limited scale
    - HLT farm integration after the run
    - Cloud resources e.g. in CERN IT
- gLExec deployment
  - Unless/until superseded by VM, cgroups, ...
- SHA-2 migration
- Tracking tools evolution
- ...