

TRT meetings

Quite many constrains!

Preliminary plan for TRT/ID Meetings in 2014.

February

TRT meeting 3-5th February
TRT institute We. 5th ID
ID combined 7th February
ATLAS week 10-14 February

May-June

ID commissioning WS May 19th
ATLAS 16-20 June (outside)
TRT meeting (outside?), 3 days 26-28 June?

October

ATLAS 6-10 October (CERN)
TRT meetings 14-16 October
TRT institute 15th October.
ID commissioning 13 October

2014 Milestone runs:

- M1: Feb 17-21
- M2: March 31-April 4
- M3: May 19-23
- M4: July 7-11
- M5: Sept 8-12
- M6: Oct 13-17

2014 M-Runs:

	M1	M2	M3	M4	M5	
						TRT starts 31 March-4 April
PIX	X ¹			X ²		¹ ready using events simulated at ROD ² detector cold
IBL			X ¹		X ²	¹ ready using events simulated at ROD ² detector cold
SCT				X ¹		¹ detector cold
TRT		X				
LAR			X			
TIL				X		
L1Calo	X ¹	(X ¹)		X ²	(X ²)	¹ Readout only. ² Trigger part once LAR/TIL available
CSC	X ¹				X ²	¹ Old RODs, side A only ² New ROD
MDT	X					
RPC		X	X			provide trigger for M2 or latest M3
TGC	X					X ² ² operating gas, trigger
BCM		X				
ALFA	--	--	--	--	X	--
LUCID	--	--	--	--	--	X

2014 Weeks

TRT
ID
M1-6

ATLAS
P & P
Upgrade

365 January 2014

	Sun	Mon	Tue	Wed	Thu	Fri	Sat
1				1	2	3	4
2	5	6	7	8	9	10	11
3	12	13	14	15	16	17	18
4	19	20	21	22	23	24	25
5	26	27	28	29	30	31	

365 February 2014

	Sun	Mon	Tue	Wed	Thu	Fri	Sat
5							1
6	2	TRT+ID					8
7	9	ATLAS				15	
8	16	17	18	19	20	21	22
9	23	24	25	26	27	28	

365 March 2014

	Sun	Mon	Tue	Wed	Thu	Fri	Sat
9							1
10	2	3	4	5	6	7	8
11	9	10	11	12	13	14	15
12	16	17	18	19	20	21	22
13	23	P & P				29	
14	30	M1-6					

365 April 2014

	Sun	Mon	Tue	Wed	Thu	Fri	Sat
14		M1-6					5
15	6	ID				12	
16	13	14	15	16	17	18	19
17	20	21	22	23	24	25	26
18	27	28	29	30			

365 May 2014

	Sun	Mon	Tue	Wed	Thu	Fri	Sat
18					1	2	3
19	4	5	6	7	8	9	10
20	11	ATLAS				17	
21	18	19	20	21	22	23	24
22	25	26	27	28	29	30	31

ID-WS

365 June 2014

	Sun	Mon	Tue	Wed	Thu	Fri	Sat
23	ATLAS outside						7
24	8	9	10	11	12	13	14
25	15	ATLAS out				22	
26	22	23	24	TRT out			29
27	29	30					

?

365 July 2014

	Sun	Mon	Tue	Wed	Thu	Fri	Sat
27			1	2	3	4	5
28	6	M1-6				12	
29	13	P & P				19	
30	20	21	22	23	24	25	26
31	27	28	29	30	31		

365 August 2014

	Sun	Mon	Tue	Wed	Thu	Fri	Sat
31						1	2
32	3	4	5	6	7	8	9
33	10	11	12	13	14	15	16
34	17	18	19	20	21	22	23
35	24	25	26	27	28	29	30
36	31						

365 September 2014

	Sun	Mon	Tue	Wed	Thu	Fri	Sat
36		P & P				6	
37	7	M1-6				13	
38	14	15	16	17	18	19	20
39	21	22	23	24	25	26	27
40	28	29	30				

365 October 2014

	Sun	Mon	Tue	Wed	Thu	Fri	Sat
40				1	2	3	4
41	5	ATLAS				11	
42	12	13	14	TRT+ID			18
43	19	20	21	22	23	24	25
44	26	27	28	29	30	31	

365 November 2014

	Sun	Mon	Tue	Wed	Thu	Fri	Sat
44							1
45	2	ID				8	
46	9	10	11	12	13	14	15
47	16	P & P				22	
48	23	24	25	26	27	28	29
49	30						

365 December 2014

	Sun	Mon	Tue	Wed	Thu	Fri	Sat
49		M1-6				6	
50	7	M1-6				13	
51	14	15	16	17	18	19	20
52	21	22	23	24	25	26	27
1	28	29	30	31			

Outside TRT WS

- 19th – 23rd May
 - ID Commissioning Workshop on Monday 19th May
 - ID Week 19-23rd May
- Uncoupled with ATLAS or upgrade weeks. Chosen because the pixel/IBL installation should be completed and commissioning is underway
- 13th – 17th October
 - ID Week, with commissioning workshop on Monday
 - Directly after ATLAS week at CERN

1. Do we want to have it?

2. When: 26-28 of June? Other time?

3. Where?

4. 3 possible places