

# DC14 Schedule and Exercises

---

- Run 1 MC production
  - May 1: Launch Run 1 MC digi + reco
  - July 1: data and MC14 ready for users
  - Sep. 1: report on DC14 analyses in P&P week
- Run 2 MC production
  - May 1: Launch Run 2 MC sim
  - July 1: Launch Run 2 MC digi+reco
  - Aug. 1: MC14 production ready for users
  - Sep. 1: report on DC14 analyses in P&P week (?)
- Prototypes of new xAOD data format and analysis framework exist now and are the basis for new analysis software tutorial
- CP tool sprint is proposed for late April at CERN and US sites
- Planning analysis tutorial in June at US Analysis Support Centers