

Geant4 8.2 Proposed Release Schedule

Gabriele Cosmo

Minor release: geant4-08-02

- Final date: **15 December 2006**
- November 3rd - GROUP-1 categories deadline
 - configuration, global, materials, graphics_reps, intercoms, geometry/management, particles, track
- November 10th - GROUP-2 categories deadline
 - rest of geometry, processes/management, processes/transportation, processes/electromagnetic, processes/scoring, digits_hits, tracking
- November 17th - GROUP-3 categories deadline
 - the rest of processes, parameterisations, event, run, readout, persistency, visualization, interfaces, g3tog4, examples, environments, physics_lists

8.2: Testing and Documentation

- **November 24th**
 - End of Integration/System Testing
 - End of User Documentation update
- Nov 24th - Dec 15th - Release phase
 - Scheduled global migrations
 - QA and validation/GRID
 - User documentation packaging
 - Libraries preparation and distribution
- Documentation relevant for the new features/changes introduced must be submitted by Friday, November 24th
 - With notification to the documentation manager (Katsuya Amako, Katsuya.Amako@kek.jp)