

Atlas Report 01.06.2014

1. DC14 status/outlook:

- Problems with DC14 rel19 (digi+reco for 19.0.2.1 failed)
- additional problem for athenaMP (thought to be understood)
- progress since then in understanding main blockers (many understood/fixed)
- plan from last week was to build 19.0.3 this week and to start production early-to-mid this week
- since DC14 so far behind, plan to start rel19 digi+reco this week but on single core (any remaining validation, including for athenaMP will proceed in parallel)
- issue with athenaMP believed to be understood, but no cache or validation yet may reserve a portion of requested samples (around 500M in total) to run on mcore once validation performed/signed off

DC14 IBL (13TeV) simulation: situation a little unclear;
for full validation, another 1 – 2 weeks

2. Work in progress on T1/T2D Automatic procedure election

4. PRODSYS-2:

Tasks are running, validation. Is in progress

http://bigpanda.cern.ch/tasks/?tasktype=prod&display_limit=100