

- WP1 : 3 deliverables CERN as beneficiary : reports should be ok
- WP2 : 2 deliverables missing (late) : CERN and DESY as beneficiaries..... + a few milestones
- WP3 : 3D assessment deliverable (D3.10) (MPP) , well on track
+ 3 milestones : two on IP blocs (INFN+IN2P3)+ one linked to D3.10 (MPP)
- WP4 : terminated
- WP5 : DESY TB : short deliverable containing units delivered and table with list of users / project title
and associated publications.
- WP6 : CERN : one for SPS TB, one irradi users
- WP7 : 1 per facility : UCL, KIT and JSI
- WP8 : 6 deliverables : Tracking telescope (DESY) : should be ok
Irradiation DB (STFC) : should be ok
Detector and DCS at GIF++ (INFN) : prepare deliverable with most updated infos
+ hope to have preliminary result for Final
Report
DAQ performance and TB utilisation (CNRS) : less advanced deliverable / plans
to converged on a positive content
EMDS part is ok
Commissioning of IRRAD (CERN) : running so ok
TASD+MIND (Geneva +Glasgow) : TASD filled, MIND converged on content,
should be ok

WP9 : 4 deliverables : Integrated telescope arm DESY + Marcel : ok (CO2 cooling)
Infrastructure for highly granular calorimeter (DESY) : should ok
Infrastructure performance and utilisation (to be done by M. Vos) : ok
Adequation of G4 for hadronic showers (DESY/Felix) : ok

Present baseline is to considered all deliverables have been achieved but still need to see **deliverables in red** for full validation