

H8 2014 Users Meeting



NA Startup Planning

WARNING: this is the present planning!
Several activities ongoing, things may still change!

▶ **Monday 29/09** : Access to the areas YES

- AM & PM : Access system & DSO tests for primary areas up to & including TCC2 (Chains 9, 10, 12)
- patrol areas and put them on **KEY access** ;
 - ▶ do not force a door to enter if found closed - call CCC or me to arrange

▶ **Tuesday 30/09** : Access to the areas CONDITIONED

- Access system and DSO tests for the remaining primary areas (Chain 10,11) and secondary zones.
 - ▶ AM (08:30-12:00) zones PPE112, H2, H4 (access to H8 areas YES)
 - ▶ PM (13:30-17:30) zones PPE118, H6, H8 (access to H8 areas NO)
- if successful, start extractions up to primary targets during the night.

▶ **Wednesday 01/10** : Access to the areas CONDITIONED

- Tune beam to the primary targets


▶ **Thursday 02/10** : Access to the areas YES

- Tune beam to the primary targets
- *if everything goes well we could in principle close the areas (<PPE138) and start beam tuning*

▶ **Friday 03/10 - Monday 06/10** : setup of the north area primary and secondary beams.

- we must arrange a time to prepare and start beam tuning ==> this meeting!

H8 : PPE158/H8B - PPE168/H8C



46.81 x 33.11 in

