

Issues from HL-LHC meeting

- **Schedule:**
 - COLDEX to run in 2016
 - Installation restricted to the 2016-2017 EYETS
- **Location: Baseline is LSS4**
 - Integration issue to be resolved: TCF50 - can it be installed in LSS4 alcove?
 - Request from Lucio: Can we move to LSS5 => is it feasible for 2017
 - May need to review table/infrastructure placement
- **Cryomodule assembly + testing in SM18**
 - Baseline is for two cryomodules to be build
 - 2016 confirmed for cryo module assembly and validation
 - includes infrastructure (SM, Table, power etc)
 - Planning/layout of M7 to be properly launched
- **LLRF**
 - No need for tetrodes to be close to module => do we try to model LHC?
 - Specification of tests in SM18 ... early in 2105