



Data Management BOFs

Draft list of topics for discussion

Jamie.Shiers@cern.ch

WLCG Collaboration Workshop

CERN, July 2007



DM BOF(s)

1. Update on 'the plan' for SRM v2.2 production roll-out: have we met interim milestones for the summer? Up-coming milestones for production deployment in two phases:
 - i. Early adopters post-CSA07 (Oct 15th on);
 - Assuming that implementations are ready for production release, including adequate documentation and experiment testing
 - ii. Remaining WLCG sites < end 2007. (US Tier2s Feb 2008)
2. Tutorial / training on site setup and configuration according to LHC experiments' requirements. Experience from early adopters / beta-testers from SRM v2.2 and related deployment.
3. Other issues (e.g. compatibility of SRM implementations)



SRM Management Follow-up

- In addition to detailed technical follow-up, review on a weekly basis with dCache & CASTOR-srm management, issues:
 1. Show-stoppers - cannot move forward;
 2. Issues that must be resolved before production, such as documentation on configuration & new features etc.
- Propose Mondays at 14:30 Geneva time (LCG ECM slot) or else post-operations meeting (18:00 Geneva time) with report to MB of the following day