

# Action Items

---

LHC DQW Beam Tube – Week of 26 January to 30 January, 2015

## Niowave

- Documentation
  - BPQR awaiting results of destructive testing – Samples shipped for testing (tab 6)
- Material Samples and Tests
  - Brazed test samples – Brazing complete and shipped for testing (tab 9)
- Parts/Assemblies
  - Prototype beam tube
    - QA development complete
    - Machining in progress

## CERN

- Documentation
  - Functional Specification Drawings and Models (tab 4)
    - Is the DQW finalized?
    - Is the RFD finalized?
  - Comments on DQW tube and flange ISO prints (tab 4)
    - Are these approved?
  - Additional comments on resubmitted WPQR (tab 6)
    - Uploaded to EDMS on Tuesday, 1/27
- Material Samples and Tests
  - 4 mm Niobium (tab 1)
  - 3 mm Niobium (tab 1)
  - 133 mm rod (tab 1)
  - 25 mm NbTi plate (tab 1)
  - When do you anticipate testing?

## LARP

- Documentation
  - Certified leak check technician and procedure for final leak check (tab 10)
  - Work Order for destructive testing of brazed test samples (tab 6)