

Number	Chapter	Description	Who	Status
1	Organization & Coordination	The Field Control Room is installed in UA83; after the commissioning of the first two sectors its usefulness will be assessed and a decision taken on whether it will be re-installed underground in UA43, on the surface SR4 or the Hardware Commissioning continued from the CCC.		Decision
3	Organization & Coordination	The Field Staff for HCC be found from the following three sources: redeployment, complements and National Institutes.	P.Ciriani, Ph.Lebrun, S.Myers, R.Saban	Decision
5	Organization & Coordination	A Crisis Team be created; it will be activated when exceptional situations are encountered. The members of this team were proposed to the Department Leaders. The Team is presently composed of Frédérick Bordry, Paul Cruikshank, Karl-Hubert Mess, Paul Proudlock, Félix Rodríguez-Mateos, Lucio Rossi, Roberto Saban, Rüdiger Schmidt and Luigi Serio		Decision
22	Vacuum	Groups responsible for supplying and installing pressure equipment take ownership for the global pressure test	AT/ACR and AT/CRI	Decision
24	Cryogenics	Include cryogenic preparation & recovery times in 2X8 hour shift program of HC		Decision
27	Cryogenics	Plan for an exceptional extension of the cryogenics operation and maintenance support contract beyond 2007	AT/ACR, Ph. Lebrun	Decision
28	Cryogenics	Reserve suitable time in HC schedule for thorough functional testing <i>in situ</i> of the first DFB and DSL		Decision

Number	Chapter	Description	Who	Status
34	Electrical Circuits & Magnets	The main magnet chains (MB, MQ) are powered to 12 kA.		Decision
39	From HC to Cold Checkout	To keep all the other commissioned sectors below 80 K to avoid the repetition of the full electrical quality assurance tests.		Decision
40	From HC to Cold Checkout	The same strategy is applied to the period in question, as an early role for the aforementioned shutdown coordinator. This position has in the past been performed from within a Main Rings Group , and it would be a good idea to put in place something similar for the LHC already in 2007. This group or team would hand over to AB Operations for the Machine Checkout.	S.Myers	Decision