



Contribution ID: 13

Type: **Presentation**

GENERAL SERVICES INSTALLATION: ASSESSMENT OF THE PLANNING AND COORDINATION IN THE FIELD

Tuesday 24 May 2005 09:50 (20 minutes)

The start of the LHC installation in 2002 followed immediately the LEP dismantling. The first phase, i.e. the general services installation which is drawing to a close has involved about ten different trades, distributed in seven Groups all working with different types and sizes of contracts. This task has been planned and coordinated by the Installation Coordination Group of the TS Department. Three years after the start of the works, we aim at making an assessment of the planning and coordination in the field. This paper will present the evolution of the work in this phase and will introduce a critical analysis focusing on scheduling, deadline keeping, coordination, general and particular organization, technical organization, safety, etc.

Authors: Mrs FORAZ, K. (CERN); Mr GRILLOT, S. (CERN)

Presenter: Mr GRILLOT, S. (CERN)

Session Classification: session 1

Track Classification: LHC Installation, commissioning and operation from CCC